
DakotaDome Renovation, 2019-2020 OSE PM: Brent Morford, EIT

A/E: JLG Architects

Prime: Fiegen Construction

GMP: $20.5m

CCO’s to date: $1.84m (incl. bid 
alternates, unforeseen conditions, 
and Owner requested scope 
additions)

Description: The west seating area of 
the Dakota Dome was re-envisioned 
from an area with limited seating and 
retractable bleachers into a new 
structure with permanent stadium-
style general seating, upscale loges, a 
new football locker room, training 
space, and coach’s offices. 
Construction is ongoing and 
completion is planned in time for the 
Fall 2020 college football season.


